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Paper presented to BAM conference Portsmouth 2015 Track 13 
‘Management and Business History’ 
 
Title: Developing a Project Management Case Study from History 
Abstract  
 
Peter Morris argues that the depth of understanding of one’s history is a measure of the maturity 
of a discipline (Morris, 2013). By this measure Project Management is an immature discipline. 
The consequence of this is a significant gap between theory and practice, where research has 
little impact, and where project failures are repeated in a cycle of tragedy and farce. As Geraldi 
and Soderlund (2012) eloquently suggest, by revisiting our past we can create the future. 
Historical case studies empower us to expand our knowledge base beyond prescriptive bodies of 
knowledge, potentially breaking cycles of project failure. 
This paper outlines known historical case studies, showing their relevance to contemporary 
project management. Research into these projects is not unique but the application of a project 
management lens is new. The paper provides a description of the methods and techniques of 
research used, which can be adapted by students of project management to develop their own 
case studies of direct relevance to their own contexts and societies.  
 
 
Word count, not including abstract and references: 6984.   
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1 Introduction 
The paper summarises four case studies with key project management lessons from each. 
Following these examples it discusses the value of interpretive research (and case studies in 
particular) to develop our understanding of historical project management. Then it outlines the 
method that was deployed in these case studies in a step by step process.  
The research approach is to gather and integrate existing documentation from different 
disciplines about well known case studies and, from this evidence, reinterpret existing 
knowledge. The reinterpretation is conducted using a project management lens so that historical 
case studies can be understood by contemporary project managers, and be of significant value to 
contemporary business practice.  
2 The case studies 
The four case studies that are discussed are as follows: 
1. The Florence Duomo (cathedral) 
2. The Titanic 
3. The Great Escape 
4. The Giza pyramid 
In each case the information provided about the project is fairly brief since this is published 
elsewhere. The paper concentrates on the contemporary lessons in project management that can 
be drawn from these cases. 
2.1 Florence Duomo project 
The dome of the Florence Duomo was designed and project managed by Filippo Brunelleschi in 
the fifteenth century. It was the most significant dome project in Europe in 1300 years, and 
possibly the most significant, innovative and complex project of the Renaissance era (Colombo 
and Lanzavecchia, 1997). Whilst the body of the cathedral in Florence had been completed in 
1367, for the next 50 years it had a 42 metre hole in the centre of the chancel. The Catholic 
church wanted the most magnificent dome in Europe as a great symbol of their international 
prestige but it appeared to be technically impossible to build a dome on such a scale. In order to 
design the dome, Brunelleschi researched and adapted the construction and project management 
of the Pantheon in Rome in the second century securing the contract in 1417. The dome was 
completed in 1436 and still stands as the largest brick dome ever built. The project required 
substantial innovation in construction and adoption of project management best practice. 
Brunelleschi sought to not only adopt, where relevant, the product innovations of the Pantheon 
project, but also to incorporate process learning as well. 
2.1.1 Lessons Learned for Project Management 
The case study allows us in turn to learn about both product and process innovation , both of 
which are essential to contemporary project management practice. It is valuable in understanding 
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key drivers of project management success, and illustrates the substantial potential for learning, 
and therefore knowledge transfer, from previous historical projects and experiences. 
The project demonstrates the value in rediscovering, interpreting, transferring, and transforming 
best practices (knowledge) between historical projects. Without the Pantheon Brunelleschi could 
not have delivered the Duomo. In turn the lessons from the Duomo project are directly relevant 
to contemporary management of large projects that are politically and technically complex. The 
examination of the Duomo project shows how both product and process innovations can in turn 
develop “our organisational creativity and collaborative management” (Hartley, 2006), which are 
essential elements of effective project management.  
2.2 The Titanic  
An examination of this case study shows how the decisions made during the design, 
construction, and sea trials (testing) compromised the ship’s integrity and left it vulnerable to 
disaster. It challenges conventional wisdom that the situation was outside of the control of the 
captain and officers who have been depicted as mere bystanders incapable of changing the 
course of events. The 1912 disaster was not down to bad luck, an accident, or unforeseen forces 
of nature. The seeds of disaster were sown as Titanic was designed, and there was a long chain of 
mistakes in the project.  
The 1908 White Star project for the three Olympic-class luxury mega ships (Olympic, Titanic, 
and Britannic) started off well with its initiation and planning phases, but as it progressed 
aesthetics were prioritised above design. The project sponsor overstepped his role and in an 
obsessive way controlled the project to meet his agenda. Poor project management allowed 
major compromises to be made in every project stage from design to construction to testing, and 
right into implementation and operation. Those in the design stage were most significant, such as  
the shortened height of the bulkheads, or the reduced number of lifeboats. In today's terms these 
are known as compromises to the non-functional requirements.  
Olympic went into service first, nine months ahead of Titanic. In this period Olympic had a 
number of incidents that had a direct impact on Titanic’s project. Early in its life the Olympic 
collided with H.M.S. Hawke. This played a significant part in Titanic's project schedule as major 
repairs had to be carried out and resources were diverted from the building of the Titanic. As the 
project ran into trouble the sponsor took greater risks to meet pre-set deadlines. The scope of 
Titanic's sea trials (testing) was dramatically reduced so the maiden voyage could still be realized 
as Titanic was rushed into service to meet commercial pressures.  
The maiden voyage lacked preparation and had so many competing objectives and fundamental 
compromises that a collision with ice was inevitable. Catastrophic mistakes were made like 
pushing the ship to its operational limits in a bid to beat Olympic's best crossing time. A 
calamitous failure in key feedback mechanisms (fudged ice bucket test, wireless operators 
4 
 
overloaded with commercial traffic, and the lookout’s missing binoculars) resulted in grounding 
the ship onto an ice shelf. 
2.2.1 Lessons Learned for Project Management 
The scenarios in this case study provide salutary lessons for today’s complex projects and 
highlight how project managers need to bring a balance to the requirements management 
process, and avoid compromises to the design in order to meet aesthetic factors. The de-scoping 
of a project’s non-functional requirements should be avoided as this is very dissimilar to 
reducing functional requirements, and can be very costly in the longer term. This is a problem 
not well understood by business stakeholders and typically outside of their comfort zone. Project 
managers need to ensure that the project steering committee/ board and sponsor are fully 
engaged in the project and understand their role, and decisions being made. For example, with 
granular decisions made by the project team the associated risks need to be aggregated and 
summarised back to the committee. Otherwise a well meaning sponsor or committee member can 
unwittingly compromise the project even with well defined governance. 
2.3 The Great Escape  
The Great Escape from the prison camp Stalag Luft III in March 1944 is widely regarded as one 
of the most audacious and daring escape attempts of the 20th century. It also had all the 
hallmarks of a great project, with complex timelines, limited resources, dire situation, and a 
hostile environment.  
Everything in Stalag Luft III was set up to prevent escape. The project was confronted by a 
myriad of obstacles; for example, an intimidating scope, no budget, intolerable time constraints, 
new problems appearing every day, hostile groups trying to close the project down, a 
continuously changing environment, and a stringent penalty system (2 weeks solitary). The 
project team had to stave off hunger and psychological pressures. It required a lot of planning, 
preparation, and team work.  
Everything had to be thought through and assessed, including continuous risk analysis. The 
project team had to adapt to changing and unexpected daily situations.  
Basic resources were scarce so every possible resource was used. Bed boards were plundered to 
make braces for the tunnels. Red Cross packages were pooled to use as rewards or bribes. 
Rubber boot heels were carved to make "official" stamps for forged documents required on the 
outside. 
The discovery of a tunnel should have completely shut-down the project but forward planning 
had determined the risk. To reduce it a contingency was to build three tunnels code named Tom, 
Dick and Harry, so when one tunnel was discovered there was no suspicion that other tunnels of 
such scale were under construction, and so the project continued.  
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2.3.1 Lessons Learned for Project Management 
The case study allows us to learn about the organisational aspects of the project like unifying an 
organisation (i.e., the prisoners of the camp) to work on one priority project. Slender resources 
were focused on critical tasks and the work effort was maximized by matching skill sets against 
project activities. The camp was a gold mine of human talent with artists, engineers, tailors and 
tradesmen whose skills could be applied. The team had to be resourceful, and reuse and recycle 
everything. 
The case study also demonstrates the need to create contingencies around core activities, so that 
if these are interrupted the project can continue. This required considering all the intangibles that 
could affect the scope, calendar and the seasons, and the dynamic nature of the project. The 
project manager had to be tactically astute and continuously assess the risks.  
2.4 The Giza Pyramid Project 
This is an iconic structure and the only surviving wonder of the ancient world (one of seven). It 
was built in a timeframe of 20 years and dwarfed anything in its heyday. It has survived intact 
for 4,500 years despite being hit by earthquakes. The project pushed the limits of technologies, 
materials, and resources with the heights and stability of the structure, and the complexity and 
integrity required for the internal chambers. The technical challenges still baffle experts today, 
considering the primitive tools and equipment (no wheel or pack animals) available to the 
project. For example, the pyramid needed to be precisely centred and aligned to a true north-
south axis. Throughout the construction the builders had to deliver the limestone blocks 
weighing 1.5 tons each, up to a height of 148 metres and a precise position in the structure. They 
measured and calculated the position of the corners to the centre, the angle of inclination of the 
ridges and lateral surfaces. If the centre shifted then the overall pyramid shape would be 
distorted. The internal chambers required relief from the full weight of the pyramid above.   
The height is the equivalent to a modern 48-story building, with 203 layers to its summit the 
structure is made up of 2.3 million limestone blocks, two-thirds of the size of Hoover Dam. 
Analysis of the project demonstrates that project management is not a new discipline. It suggests 
that the core knowledge areas of Project Management, as defined today, were used extensively in 
great historical projects. 
2.4.1 Lessons Learned for Project Management 
The project delivered levels of quality that would be difficult to match today. For example, the 
Pyramid’s base has incredible accuracy. Each side is 230 meters (767 ft) in length and almost 
perfectly level to within 15 millimetres. The site was levelled within a fraction of a centimetre 
over the entire 13.1-acre (5.3 hectares) base.  A perfectly level base was required since 
inaccuracies of centimetres at the bottom would translate into meters at the top.  
The Giza project depended on an effective sponsor to deal with the stakeholder politics and act 
as a catalyst for initiating, and guiding the project through its execution. It went beyond 
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delivering an extravagant royal tomb. It was very much a “public works” project which required 
massive institutional intervention in the agricultural economy (Kemp, 1989, pp.319). It was a 
catalyst to sparking an import and export economic boom through the extensive supply chain 
created by the project. It maintained the economic wellbeing of Egypt and kept the fledgling 
nation unified. 
The project dealt with comparable issues and had many similar characteristics to contemporary 
projects like the multiple competing constraints of scope (reduced by building in and near 
limestone quarries), schedule (delivery within 20 years), budget (offset by an economic boom), 
quality (perfectly level base), resources (availability of and their organization), and risk 
(quarrying of 2 million 1 ton limestone blocks, and delivering to site). 
3. Overall Approach 
Selecting a research methodology for project management depends on a research philosophy and 
its dimensions namely the ontology (essence of the subject), and the epistemology that is the 
reliability of our knowledge about the subject (Morris 2010, pp. 141). 
3.1 Philosophy 
There is a developing recognition (Gauthier and Ika, 2013, pp. 5) that there needs to be a closer 
relationship between research theory and practice in Project Management, and that the 
philosophy of this research needs to be made explicit (Biedenbach and Muller, 2011, pp. 98). 
The predominant philosophical perspective is positivist offering a simplistic view of projects.  
Smyth & Morris argue that positivism is simply unsuitable for addressing many project issues, 
except in the few cases where a simple closed system is in evidence ( 2007, pp. 427). Geraldi and 
Soderlund argue that these limitations are inadequate for researching historical projects. 
Historical case studies require a move towards interpretivism, examining projects broadly and 
diversely where project complexity,  actuality and contextualisation are all important 
considerations (2012, pp. 570). Maylor and Soderland support this view suggesting that 
interpretive research allows us to uncover the human factors involved in projects: 
...hard skills [Positivism] are focused on the administrative tasks, in particular the use of 
the toolsets within project management, and associated with a hard systems worldview. 
Soft skills [Interprevitism] enable working through and with people and groups, and with 
that, handling the associated human factors. (Maylor and Söderlund, 2012, pp. 689)  
3.1.1 Ontology 
In order to develop an historical project management case study one of the most important 
considerations is to pay close attention to the ontology. This will vary according to the historical 
periods of the social world, and care has to be taken so as not to impose the present-day ontology 
of project management upon a historical case study and its actors. Engwall (2012, pp. 596) 
suggests that we don’t know how historical actors of different periods conceptualized their 
world. There is a question of awareness of a project, whether it was seen an entity in itself, an 
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existence, an object to study, a being or reality. The ontology of today’s project management did 
not exist in any given historical period. Gauthier and Ika (2013, pp. 12) argue that the meanings 
and conceptions of project and project management will vary according to the historical periods 
of the social world—pre-modern, modern, postmodern, and hypermodern (late modern).  
3.1.1.1 Historical Context and Contextualisation 
Historical context needs to be carefully considered when researching and examining past 
projects. This refers to the attitudes, conditions, and views in a historical period. It is the setting 
for an event that occurs, and has impact on the relevance of the event. Grattan (2008, pp. 182) 
warns that: 
The contextual environment of these [historical] studies, however, is so complex and 
diverse that acceptable generalisations are difficult to derive. 
For historical research, contextualisation is the act of placing events into a proper context that is 
to appreciate the particular policies, institutions, worldviews, and circumstances that shape a 
given moment in time. 
3.1.2 Epistemology 
Morris (2010, pp. 141) defines the reliability of our knowledge about the subject as its 
epistemology which depends on the research methodology but most importantly on the kind of 
knowledge available.  For historical projects this knowledge is predominantly based on a world 
of social science drawn from historical records, eyewitness accounts of events, narratives, 
biographies, personal diaries, and oral histories. Interpretivism evaluates the truth of the 
historical evidence of the past and analyses it in a depersonalized but empathetic manner to 
create knowledge or learning (Grattan, 2008, pp. 276). 
3.2 Research Methodology  
Morris points out that (2010, pp. 143) crafting a sound approach to framing the research issue 
and collecting reliable and appropriate data lies at the heart of good research. Its interpretation 
should be scrupulous, and the argumentation rigorous. Kaplan (1964, pp. 18) defined 
methodology as:  
...the study—the description, the explanation, and the justification — of methods, and not 
the methods themselves. 
There has been much criticism (Smyth and Morris, 2007, pp. 424) that researchers into 
contemporary project management pay little attention to the selection of a research methodology. 
This section examines research methodologies for both contemporary and historical project 
management. A combination of these was used and evolved in the case studies discussed above. 
3.2.1 Qualitative Research Framework  
Carter and Little (2007, pp. 1316) clarify a framework for qualitative research (figure 1) founded 
on epistemology, methodology and method, and their interrelationships: 
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Epistemology guides methodological choices and is axiological. Methodology shapes and 
is shaped by research objectives, questions, and study design. Methodologies can 
prescribe choices of method, resonate with particular academic disciplines, and 
encourage or discourage the use and/or development of theory. Method is constrained by 
and makes visible methodological and epistemic choices. 
Figure 1: The simple relationship between epistemology, methodology, and method (Carter and 
Little, 2007, pp. 1317) 
According to Petty et al (2012, pp.269):  
...qualitative research helps to understand human experience and meaning within a given context 
using text rather than numbers, interpreting experience and meaning to generate understanding, 
and recognizing the role of the researcher in the construction of knowledge.  
3.3 Selecting a Research Methodology for Historical Project Management 
There are two primary qualitative methodologies; case study research and historiography 
advocated for researching historical project management. Both were used extensively. A third 
supportive methodology, interdisciplinarity, is also of great relevance. 
3.3.1 Case Study Research 
3.3.1.1 Significance 
Case study research is important to project management.  By definition it consists of a detailed 
investigation that attempts to provide an analysis of the context and processes involved in the 
phenomenon under study (Yin, 1994). This includes both single and multiple case studies. 
According to Smyth and Morris (2007, pp. 427) case study research is used extensively in 
management and: 
Single cases consider the particular and/or are used to build theory from particular data 
to apply more generally. Several cases offer opportunity to compare-and-contrast – 
attention being given to the general and particular.  
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The case study approach can include ‘‘war stories’’, which can introduce perception and 
interpretation in method and link to hermeneutical or interpretative methodologies. 
There is a link here to the grounded theory method, which also begins to introduce other 
methodologies by implication.  
Willis (2007, pp. 239-240) suggested case studies are: 
about real people and real situations … [they commonly] rely on inductive reasoning … 
[and] illuminate the reader’s understanding of the phenomenon under study.  
Further he outlined three specific attributes of case study research that make it increasingly 
attractive: 
1. It allows you to collect rich, detailed data in an authentic setting. 
2. It is holistic and thus supports the idea that much of what we can know about human 
behaviour is best understood as lived experience in the social context. 
3. Unlike experimental research, it can be done without predetermined hypotheses and 
goals. 
3.3.1.2 Process 
Cepeda and Martin (2005, pp. 857) identified three main elements in a sound case study (figure 
2): 
First, the conceptual framework, which identifies research topics and gaps in the 
literature, and clarifies the researcher’s starting interpretation of the key issues that are 
going to be developed.   
Second, the research cycle which includes:  
 Research planning that guides rather than prescribes the research activities to be 
conducted.  
 Data collection, where the researcher examines the data, looking for new 
openings for exploration, unexpected outcomes and emergent topics.  
 Data analysis involves the ongoing iterative processing of transcripts in order to 
establish patterns within the data.  
 Critical analysis of these patterns and reviewing the whole process and structures, 
evaluating the outcomes, and identifying opportunities to build new theory. 
Third, the literature-based scrutiny of developed theory that emerges from the continuous 
interplay between the research cycle and the conceptual framework. This process ends 
when the research reaches theoretical saturation and incremental additions to the 
understanding of the topic are slight.  
10 
 
Figure 2: Multiple iterations of these research cycles enact an iterative spiral towards 
understanding (Cepeda and Martin, 2005, pp. 857) 
3.3.2 Historiography 
Historiography is the study of writing of history, of historical perspectives over time, the 
changing research interests of historians and a methodology of historical research and 
presentation. For example, the views on Ancient Egypt changed between 1900 and 2000, as the 
research interests of Egyptologists changed from finding treasures, to discovering habitats and 
skeletal remains.  
Traditionally historians have taken a narrative based approach.  Stone (1979) defined a narrative 
as being organised chronologically, focused on a single coherent story, descriptive rather than 
analytical, concerned with people not abstract circumstances, and dealing with the particular and 
specific, rather than the collective and statistical. He reported that:  
More and more of the 'new historians' are now trying to discover what was going on 
inside people's heads in the past, and what it was like to live in the past, questions which 
inevitably lead back to the use of narrative. (Stone, 1979, pp. 13) 
The past is increasingly seen as a narrative which is constructed through historical writing. 
Historical facts only become useful when assembled with other historical evidence, and the 
process of assembling this evidence is understood as a particular historiographical approach. 
The Journal of Management History has cultivated the use of historiography in management 
research. In a special edition in 2008 (Grattan, 2008) it gathered general advice from eminent 
historians and suggested a particular approach for the management historian:  
The aim is to encourage the writing of management histories that can contribute to our 
knowledge of the past but also can form the basis for further hypotheses and insights in 
the field of management. (Grattan, 2008, pp. 174) 
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Historians need to be empathetic to a period and handle the facts in-line with the society and 
ideas that existed at the time. Grattan (2008, pp. 176) discusses the use of general historiography 
and its particular application to management history stating that historiography is essentially an 
art or a craft:  
This brief consideration of the nature of history is consistent with the idea that the events 
of the past can be crafted into a meaningful account, rather than attempting to treat the 
evidence scientifically. The raw material, the clay, of history is evidence and empathy 
with this material is essential in the writing of history. 
This advice can be equally applied to project management and was used in all the case studies. 
For example, the availability of knowledge and research increased greatly up to the centenary of 
the sinking of the Titanic (2012), and different historical perspectives were shaped by new and 
evolving theories like Brown’s (2000, pp. 9) Grounding Theory,  i.e., that Titanic was grounded 
onto an ice-shelf.  
3.3.3 Interdisciplinary Research 
The use of this supportive research methodology evolved from a knowledge gap identified in 
research on the Giza Pyramid. There was little primary evidence for the project. Other disciplines 
were examined as to how they overcame similar knowledge gaps to create a more accurate 
picture of the past.  
A good example is taken from the discipline of palaeontology. Since the 1840s, thinking and 
new ideas were constrained by the paradigm of the time, initiated by Richard Owen, that 
dinosaurs were part of a species of terrible lizards; cold blooded reptiles that lived in a hot 
tropical climate (figure 3).  Since the 1960s new evidence did not fit this view. This led to the 
Dinosaur Renaissance, a rethinking of the paradigm. In the 1980s a few palaeontologists battled 
a very misinformed and entrenched view that dinosaurs were slow lumbering creatures. They 
challenged assumptions where there were discrepancies and inconsistencies. They reviewed the 
known evidence more carefully, objectively and logically. They turned to interdisciplinary 
research like forensics, X-ray computed tomography, computer generated imagery that provides 
biomechanical simulations, and comparative anatomy with modern animals in similar ecological 
niches. They triangulated and corroborated all this evidence.  
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Figure 3a: The 1940s view of dinosaurs, big, slow-moving, stupid, cold-blooded clunkers 
(Zallinger, 1947) 
 
Figure 3b: The contemporary view sees dinosaurs as sleek, fast-moving, intelligent, warm-
blooded (Fellman, 2008) 
As a result, contemporary scholars view dinosaurs as agile, warm blooded creatures, closer to 
birds than reptiles (figure 3b) that lived in the extremes of hot and cold climates, like the polar 
dinosaurs of the Mesozoic poles (Buffetaut, 2004, pp. 225).   
Interdisciplinary research is widely used in scientific research (Wagner et al., 2011, pp. 15). It 
addresses complex problems by approaching these simultaneously with deep knowledge from 
different perspectives. According to Popper (1963, pp. 88): 
We are not students of some subject matter, but students of problems. And problems may 
cut right across the borders of any subject matter or discipline.  
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3.4 How these Research Methodologies were used  
The methodology combined elements from both case study and historiographical research.  In 
some cases interdisciplinary research guided the research to other disciplines like archaeology to 
overcome the knowledge gap. The four stages of the process are described in this section. 
3.4.1 Idea or Concept for a Publication 
The first step is to define what you are researching, and to be very specific. What is the research 
about? How important is it to you? It is important to develop a core idea or concept, for example, 
a paper with a related business/management/project theme that is based on historical case 
studies. This is a juggling act where it is too easy to fall into the trap of writing just a historical 
paper.  
3.4.2 Select the Required Case Studies  
Case study research consists of a detailed investigation that attempts to provide an analysis of the 
context and processes involved in the concept under study. The research allows collection of 
rich, detailed data in an authentic setting. It is also holistic and thus supports the idea that much 
of what we can know about human behaviour is best understood as lived experience in the social 
context. The approach consists of two sets of criteria. The first guides the research to find case 
studies that: 
1. are recognisable today and not too obscure, and are definitive examples of notable 
projects (both successes and failures), 
2. have identifiable actors who are part of a team, 
3. have good ethno-history,  
4. have on-going research (archaeological or other) that brings new evidence forward. 
The second establishes specific criteria related to the central idea or concept for example. As 
discussed in the previous section, each case study brings to life different issues relevant to 
contemporary project management, e.g., resource constraints/ risk/ scheduling/ estimation etc.   
3.4.3 Create Theoretical Framework and Lens for Research 
This provides a particular perspective, or theoretical lens, through which to investigate the 
historical case study, and guides the research as to the issues that are important to examine. 
Qualitative researchers use theoretical lenses or perspectives (for example gender, class, and 
race) to shape what is looked at. Figure 2 shows how this may need to be done iteratively. 
Historians use lenses from disciplines like economics and social sciences to bring new 
dimensions and ideas to a topic, and interpret events and thinking from the past. The lenses alter 
or refine the historians' view of the past explaining why historians continually revisit periods and 
events.  Most importantly the lenses guide research and shape the methods by defining problem 
areas, content considerations,  evidence to be assembled, and research questions that need to be 
answered.  
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3.4.4 Determine the Research Questions  
These provide a clear, concise focus for the research which builds on the use of a lens. For 
example, with some of the aforementioned author’s publications: 
• How was Brunelleschi able to complete the Duomo project deemed technically 
impossible by his peers? 
• Did poor project management contribute to Titanic’s disaster? 
• In the Great Escape did Roger Bushell create an “agile project” resilient to change 
and hostility? 
• How was the Giza Pyramid built in 20 years with all the known constraints and 
limitations? 
3.4.5 Using historiography 
In the discipline of management history, Carson (1998, pp. 30) put forward an approach to help 
potential authors with their submissions to the Journal of Management History.  First explained 
by Ranke, a 19th century German historian, the process of historiography comprises of three 
steps (Gottschalk, 1956, pp. 28): 
1. Investigation involves the discovery of historical facts – those that relate in a 
chronologically consistent manner and can be used collectively to develop causal 
explanations. Facts should be subject to both internal and external criticism, and 
triangulated. 
2. Synthesis involves the integration of authentic credible evidence into a logical, causally 
explanative narrative. 
3. Interpretation and explanation of the narratives, untangling the complexity of causes 
that move human events, and examining their antecedents: 
(a) deep structural causes, which often have origins far removed in time and space 
from the event in question;  
(b) contextual causes, which stand in a more proximate temporal relationship to an 
event being studied; and  
(c) triggering causes, which are closest in time to a focal event. 
3.5 Selecting Research Methods  
Methods refer to the tools and techniques used, and differ from methodologies (figure 1). 
Sometimes the two are confused.   
Methods concern what we use, in other words, the detailed approach and tools used to 
undertake specific research. (Smyth and Morris, 2007, pp. 424).  
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The methodology justifies, guides, and evaluates (figure 1) the research methods. In historical 
research they comprise the techniques and guidelines by which historians use primary sources 
and other evidence, such as secondary and tertiary sources, to research and then to write history. 
Historians must be aware not to confuse the retelling of historical events and inclusion of 
anachronism, with too much conceptualising of a subject. Historians use their own language in 
research, a unique linguistic style (Carson, 1998, pp. 31). 
The writing of history is based on the critical examination of sources, the selection of particulars 
from the authentic materials, and the synthesis of particulars into a narrative that will stand the 
test of critical methods.  
The research methods used in this research had to collect the data, synthesise the evidence, and 
interpret it where lessons were taken from historical projects and then transformed for use in 
contemporary business and projects. All the research methods listed below (figure 4) are 
qualitative and are guided by historiography.   
Location Sources
Reinterpreted, 
transferred, 
transformed
Contemporary
Lessons 
Investigation Synthesis Interpretation
Research Methods
Deduction 
and theories
 
Figure 4: Research methods used  
3.5.1 Investigation 
3.5.1.1 Qualitative Review of Known Literature  
A wide variety of sources (books, white papers, journals, research reports) are relevant to the 
contemporary management concepts highlighted by the case study.  These include modern re-
interpretations of the case study, and often change as new evidence is uncovered, or ideas are 
developed. For example, there is current debate concerning how the blocks of stone were pushed 
to the top of the Giza Pyramid.  
Although there may be a rich data set of publications around a particular case study, close 
attention has to be paid to the author’s world view. For example, when examining the 
publications around the Giza Pyramid project, all had either a rich engineering or architectural 
perspective but lacked a project management perspective. Further, according to Durepos et al 
(2008): 
there is a need to reflect critically on the socio-politics embedded in the interpretations of 
the past (Gunn, 2006).  
and 
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Jenkins (1994) notes that the “past” refers to all that has gone on before the present 
whereas “history” is better understood as a socially constructed categorisation in which 
“inter-textual” (Jenkins, 1994, p. 7) knowledge of the past is created.  
Researchers are encouraged to seek out multiple secondary resources on a topic to corroborate 
the facts. 
Once the basic story-line is identified, uncovered and grasped the next step is to follow the trail 
from secondary sources to any primary sources cited which may be found for example in 
national archives and museums. 
Primary sources are first-hand accounts of information and include personal diaries, eyewitness 
accounts of events, interviews and oral histories. Care needs to be taken with primary sources as 
they can be influenced by the writer and their world view, linked to their socioeconomic status. 
For example, in investigating the Great Escape a former prisoner of war, George McKiel was 
interviewed. He provided a rich personal interpretation of the event and very specific answers to 
questions around contradictions and discrepancies discovered in the narratives of three secondary 
source publications. This overcame the knowledge gaps to create a more complete and accurate 
picture which resulted in a rich and complete narrative.  McKiel verified that the event could be 
viewed as a project and was able to interpret it so that the POW activities could be transferred, 
and translated into today’s project management language. From this a narrative was created 
specific to project management elements (scope, cost, time) which could then be readily 
understood.  
3.5.1.2 Alternate Sources Identified through Interdisciplinary Research  
The research into the Giza Pyramid project broadened out to alternate sources such as 
archaeologist Mark Lehner’s dig at Giza’s workers cemetery and village (Shaw, 2003). The 
village included houses, and industrial sized bakeries and breweries (figure 4). Lehner 
discovered that excavated bones were mineralized indicating the workers ate meat which was the 
luxury food of the Egyptian middle classes.  He corroborated this when he found an abundance 
of animal bones from sheep, and cows.  
There is evidence that the workers received good medical care as one skeletal remain shows a 
worker who suffered several leg fractures healed well and straight, another shows evidence of 
brain surgery, and others had broken hands treated by binding.  Lehner deduced that these were 
not expendable slaves but a workforce that was cared for with decent living conditions. His 
hypothesis is that the unskilled workers were loaned out by villages as part of their contribution 
to the project. This was a significant discovery because it has changed the view of how the 
project was executed and triggered a re-evaluation of the project.  
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Figure 5: A recreation of the workers' village at Giza (Foley, 2001) 
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3 .5.1.3 Findings from Other Types of Research Methods  
Based on an interdisciplinary methodology, findings from other types of research methods are 
incorporated, for example:  
 Progression of archaeological finds on-site  
 Deduced building techniques from surviving physical buildings/structures 
 Computer generated imagery of project worksites including both workshops with tools 
and equipment, and living quarters (workers villages with kitchens, sleeping areas),  
 Use of X-ray computed tomography, and head/body digital reconstruction from 
skulls/skeletons, for on-site worker’s cemeteries and burial chambers 
 Forensic science in examination of worker’s graves and tombs 
 Paleoclimatology reconstructing past climates by examining as ice core and tree ring 
records  
 Ethnohistory and the history of various ethnic groups. 
On-site visits are particular useful and provide far greater insights into a historical project. For 
example, research into the Florence Duomo project not only led to the perfectly preserved 
Duomo, but the adjoining on-site museums containing the actual project equipment and project 
models: 
Immersion into an historical subject – such as a visit to an historical site, a talk with a 
descendent of an historical figure, or careful perusal of primary documents – can 
enhance a researcher’s ability to empathetically reconstruct past events. Such immersion 
is perceived as valuable because it: (a) facilitates a deeper understanding of the 
phenomena under study by allowing subtle nuances to be detected; (b) partially defends 
against cultural biases and values; and (c) allows historians to proceed intuitively, 
though somewhat subjectively, by being able to think and feel as did real historical actors 
(Nevett, 1991).  
This technique visualises the project and provides some context for understanding actors’ 
motives and actions.  
Specific documentaries (National Geographic, PBS Nova, and BBC Horizon) can be very useful. 
For example, research into the Giza Pyramid was considerably enhanced by Pyramid (Macauley, 
1988), that explored the project site and the project through an organizational lens. It provided 
great insight into the day-to-day workings of the project, and had some similarities to an on-site 
visit.  
Forums and chat groups are communities of interest for discussions, questions and answers with 
noted researchers in a particular field. Access to posted FAQs, or discussion threads proved very 
useful in enriching knowledge around the Titanic case study.  
Data triangulation refers to testing evidence by comparing it with other evidence through a 
variety of sources, or methods. It is a powerful technique in qualitative research that can 
overcome weaknesses that come from a single method. 
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3.5.2 Synthesis of Evidence 
Methods of analysis can include: content analysis, constant comparison method, thematic 
analysis, and analysis of narratives. Synthesis involves the integration of this authentic, credible 
and analysed evidence into a logical, causally explanative narrative of the case study. Grattan 
(2008) calls this crafting: 
An historical narrative has to make clear not only what happened but also why or how it 
happened: an account without interpretation is merely a story or a case study. So the 
historical narrative has to recount the collected facts and make clear when a deduction is 
being made. The process of deduction and narration can be seen as where the crafting is 
taking place, and where the historian is empathising with and making judgements about 
the assembled material. 
Architect Jean-Pierre Houdin’s research into the Giza Pyramid project led him to play 
architectural detective and painstakingly create a rich picture of the construction of a structure by 
analysing data read from the fabric of the monument. Based on all the synthesized evidence he 
questioned the practicality of an external ramp, in resources, materials and time, arguing that it 
would make the project unfeasible. The remains of the external ramp have never been found. He 
analysed the evidence further and went through a process of deduction based on observations on 
what was feasible with the project scope and a 20 year time frame.  He hypothesised that an 
internal spiral ramp reduced the projections of the workforce size (100,000 to a more realistic 
20,000). Consequently, he crafted a more plausible narrative based on judgements about the 
assembled evidence. Together with Egyptologist Bob Brier they demonstrated this Internal Ramp 
theory through computer modelling (Brier and Houdin, 2009) which was substantiated by French 
archaeologists who saw the computer model and provided magneto scans that had puzzled them 
since 1986.  The theory is now seen as a breakthrough and is gaining wide acceptance in the 
Egyptologist community. 
In another example naval engineer David Brown (2000) went through a similar type of detective 
work with Titanic’s disaster. He synthesised the evidence to create a narrative around the 
timeline of the disaster, and then went through a process of deduction on Titanic’s collision. He 
questioned the Titanic Sideswipe Theory to hypothesize a Grounding of Titanic Theory. He then 
compared the two theories through a counterfactual analysis and deduced what would have 
happened to Titanic by comparing different outcomes. As a result, he created the Last Log of 
Titanic (Brown, 2000) a causally explanative narrative of the case study.  
3.5.3 Interpretation 
The causally explanative narrative of the case study is interpreted through the lens of a 
theoretical framework in an objective and critical way. The interpretation is an active approach 
that shapes where the emphasis is placed.  Often the interpretation leads to new discoveries and 
hypotheses. The interpretation requires cross checking and testing for coherence, looking for 
contradictions before assessing implications and drawing conclusions. For the case studies 
described in this paper a project management lens was used.  
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3.5.3.1 Discovery Extraction and Transfer of Historical Lessons  
Through the interpretation historical lessons are discovered, analysed and evaluated, then 
extracted, transferred and transformed into contemporary lessons, which are not context specific. 
Examples are given below.  
In the Giza Pyramid research, the work of Brier and Houdin (2009) was incorporated and 
reinterpreted. The principal lesson extracted and transferred was that project scope and schedule 
can be actively reduced in the design by adopting innovative approaches (like the internal ramp) 
and sophisticated winching technologies.  
In the Titanic research Brown’s (2000) research was incorporated and reinterpreted. The 
principal lessons extracted related to project over confidence and stakeholder meddling. 
In the Great Escape research Roger Bushell’s communication methods had to be verbal where 
nothing was ever written down and certain key words were avoided, for example, tunnels were 
replaced by the names Tom, Dick and Harry. Bushell’s communication involved daily updates 
with the department heads, and weekly morale boosting visits to the huts to address the rank and 
file POWs. The narrative was reinterpreted through a project management lens which guided the 
research to examine the approach, questions, and issues from a communication management 
perspective. It then extracted, transferred and transformed the historical lessons into 
contemporary lessons for project management practitioners to follow.  
In these examples, the aim is for project management practitioners to recognize both the rich 
historical project narrative and the project management approaches and lessons, which they can 
reflect on and with some transformation apply to their contemporary practice. 
3.5.3.2 Comparative Analysis of Projects 
Historians are very conscious of the risks and challenges in meaningfully comparing or 
juxtaposing historical periods, with different socio/economic environments, and the 
methodological issues that arise. Practitioners need to be aware of the issues of 
decontextualisation and generalisation of best practices. 
3.5.4 The Complete Research Methods 
A summary of the recommended research methods used are outlined in figure 6 below:  
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Location Sources
Deduction 
and theories
Reinterpreted, 
transferred, 
transformed
Contemporary
Lessons 
Investigation Synthesis Interpretation
Research Methods
Libraries, archives 
(national, public ), 
museums
On-site visits of 
historical or 
archeological sites 
and digs, historical 
re-enactments
Archaeological dig at 
the Giza Pyramid 
worker’s village, 
cemetery, and 
quarries.
Internal Ramp Theory
Titanic 
Sideswipe vs. 
Grounding 
Theory
The Giza Pyramid project had a 
very clear charter and deadline to 
deliver the project before the 
pharaoh died, likely 20 years. The 
project was pushing the limits of 
technologies, materials, and 
resources in terms of the heights 
and stability of the evolving 
structures, and the ability to 
organise a vast workforce in a 
confined environment. There was 
a significant payback in the way 
the project unified the nation and 
provided an economic boost, as 
its wide logistics and supply chain 
touched everyone through Egypt.
Secondary sources, 
primary accounts, 
public documents, 
chronicles, 
genealogies, diaries, 
affidavits, court 
transcripts, records, 
accounts
Construction 
Project 
Lifecycle
 
Figure 6: Research methods expanded with specific examples.   
4. Conclusion 
This paper summarises four well known case studies highlighting their relevance to 
contemporary project management. The paper then enunciates in detail a philosophy, 
methodology and methods used.   
The methodology was pluralist. Using an interpretive approach, a combination of case study and 
historiographical research was used with an emphasis on examining narratives. A supportive 
methodology, interdisciplinarity, was used to guide the research.  
The three steps of historiography were followed:  
 Investigation, including data collection methods like literature reviews, interviews and 
oral histories, field research and on-site visits.  
 Synthesis, including content analysis, constant comparison method, thematic analysis, 
and analysis of narratives.  
 Interpretation, including the theoretical framework, cross checking and testing for 
coherence, extraction, transfer and transformation of historical lessons into contemporary 
lessons.  
The simple description of the methods and techniques of research provided in this paper can be 
adapted by students of project management to develop their own historical case studies of direct 
relevance to their own contexts and societies, and be of significant value to contemporary project 
management. They can contribute significantly to closing the gap between project management 
theory and practice, and expand our knowledge base beyond prescriptive bodies of knowledge. 
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